
LASALLE COUNTY HIGHWAY DEPARTMENT 
LAWRENCE J. KINZER, COUNTY ENGINEER 

HIGH WAYS 1400 N. 27TH ROAD - P.0. BOX 128 - OTTAWA, ILLINOIS 61350 
PHONE (815) 434-0743 FAX (815) 434-0747 

"PLEASE DRIVE SAFELY" e-mail highway~/asa//ecounty.org 

October 18, 2006 

Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield, Illinois 62701 

Attention: Director of Processing & Information 
I 

Transportation Bureau of the Commission 

Re: Project Status Report 
ICC Order No: T04-0069 
Dated: March 22, 2006 
(Amendatory Order dated April 19, 2006) 
Project completion date: April 19, 2009 

Crossing Information: 
AAR/DOT# 004 480C 
Railroad Milepost 89.41 M 

Type of Improvement: 
Replacement of the structure carrying E. Broadway Street over the tracks of the 
BNSF Railway Company and SB Warehousing, Inc. in Streator, LaSalle 
County, Illinois 

Contact Information: 
Lawrence J. Kinzer, County Engineer 
LaSalle County Highway Department 
P.O. Box 128 
Ottawa, Illinois 61350 
Phone: 815-434-0743 
Fax: 815-434-0747 
E-Mail: lkinzer@lasallecounty.org 

Jeremy Palm, City Engineer 
City of Streator 
204 S .  Bloomington Street 
Streator, Illinois 61364 
Phone: 815-672-2517 ext. 234 
Fax: 815-672-7566 
E-Mail: ce@ci. streator. il, us 

Printed on recycled stock with soy ink. 
OCT 2 4 2006 
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Illinois Commerce Commission 
October 18, 2006 
Page Two 

Contact Information: 
Craig N. Rasmussen, Manager Public Projects 
BNSF Railway Company 
80-44" Avenue N.E. 
Minneapolis, MN 55421 
Phone: 763-782-3468 
Fax: 763-782-3061 
E-Mail: craig.rasmussen@bnsf.com 

The following is the first joint Project Status Report of the County of LaSalle and the 
City of Streator for activities through October 2006. 

Preliminary engineering is complete. Plans and specifications have been 
reviewed and approved by the BNSF and I.D.O.T. 
Right-of-way acquisition has been completed. The Railroad Overpass 
Agreement with the BNSF has been reviewed and comments sent to the 
BNSF. It is anticipated that the Agreement will be executed by the parties 
this month. Right-of-way certification from I.D.O.T. is being sought. 
The project is tentatively scheduled for letting by I.D.O.T. on November 
17, 2006, pending right-of-way certification. 
An Agreement for Professional Services with Hutchison Engineering, Inc. 
has been entered into by the City and the County for construction 
engineering services. 
A supplemental petition requesting obligation of the remaining funds from 
the GCPF was sent to the Commission by LaSalle County. 
We await a decision by the Commission on the supplemental petition filed by 
the BNSF regarding inclusion as a reimbursable cost to the BNSF, the costs 
incurred by the BNSF for engineering, inspection and coordination services. 
This issue may become null and void as Craig Rasmussen of BNSF has 
agreed during the course of negotiations that he will be sending the 
Commission a letter rescinding the request. 

Sincerely, 

Y 
Lawrence J. Kinzer, P.E., P.L.S. 
County Engineer 

cc: I.D.O.T. 
BNSF Railway Company 
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